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Former J.H. Baxter & Co. Wood Treating Facility, Arlington, Washington

1. Introduction

The ]J.H. Baxter Team, consisting of ].H. Baxter & Co. (Baxter) and GSI Water Solutions, Inc.
(GSI), has prepared this Workplan for the Installation of Oxygen Infusers and Rehabilitation of the
Recirculation Trench (Workplan) for the Stella-Jones (formerly Baxter) Arlington,
Washington, wood treating facility (Arlington facility, facility, or Site) located at 6520 188t
Street NE (Figure 1). This workplan has been prepared for the U.S. Environmental
Protection Agency (EPA) to document proposed improvements to the ongoing Remedial
Action Pilot Study at the Arlington facility.

|
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Installation of Oxygen Infusers and Rehabilitation of Recirculation Trench

The Remedial Action Pilot Study is considered to be part of the ongoing Corrective
Measures Study (CMS), which is being implemented pursuant to Paragraph 53 of the EPA
Administrative Order on Consent (AOC) dated April 30, 2001 (EPA, 2001). CMS-related
activities were conducted consistent with guidance provided by EPA in the Resource
Conservation and Recovery Act (RCRA) Corrective Action Plan (Final), dated May 1994
(EPA, 1994), Corrective Actions Advance Notice of Proposed Rulemaking (EPA, 1996), and
the AOC.

This workplan proposes to rehabilitate the recirculation trench and install iSOC (in situ
submerged oxygen curtain technology) gas infusion units into three existing wells at the
Arlington facility to augment the effectiveness of the Remedial Action Pilot Study.

2. Remedial Action Pilot Study

The Remedial Action Pilot Study was designed to enhance in situ bioremediation and
passive recovery of light non-aqueous phase liquid (LNAPL). This includes an extraction
well network, infiltration trench, recovery wells, and monitoring well network (Figure 2).
The pilot study installation was completed in January 2008.

The purpose of the enhanced in situ bioremediation (the recirculation system) is to increase
groundwater pH and dissolved oxygen levels for favorable conditions for biodegradation of
pentachlorophenol (PCP). The recirculation system uses seven extraction wells to extract
affected groundwater, which is pumped in an infiltration trench upgradient of the
extraction wells. The infiltration trench is composed of crushed limestone, which increases
the pH of the affected groundwater when contact is made. Additionally, LNAPL is
passively recovered in five recovery wells with the installation of sorbent socks.

21 Current Operations

The only extraction wells operating at the beginning of the fourth quarter in 2014 were EW-2
and EW-4. All of the extraction wells were turned on at the beginning of the fourth quarter
2014, but each extraction well, except EW-2 and EW-4, was triggered almost immediately to
shut down because of its high-water-level alarm (Baxter, 2015).

GSI conducted a Site visit in April, 2015 to assess the wells and recirculation system. The
wells, pumps and associated piping appears to be in good condition. The recirculation
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trench is believed to be fouled, likely around the edges of the trench in the native material.
The flows from the wells have been mechanically restricted to very low flow rates which are
causing unnecessary back-pressure on the pumps.

LNAPL is passively absorbed and extracted using sorbent socks from five source area wells:
MW-12, MW-13, MW-19, MW-20, and MW-21. Based on manufacturer’s literature, each
sorbent sock is able to absorb 2 pounds of LNAPL. All of the sorbent socks in the recovery
wells were inspected during the fourth quarter monitoring event. Based on visual
assessment, only the sorbent sock in MW-12 needed to be replaced (Baxter, 2015). The used
sorbent socks are to be disposed of offsite along with the waste produced by Stella-Jones.
The sorbent socks will continue to be periodically inspected and replaced as necessary.

3. Proposed Actions

The Baxter proposes to conduct rehabilitation activities within the existing recirculation
system’s injection trench as well as install iSOC units within downgradient intermediate
monitoring wells. These proposed actions will enhance the effectiveness of the Remediation
Pilot Study’s bioremediation strategy.

The purpose of the rehabilitation is to return the system into operation and extend the life of
the system. The trench rehabilitation will consist of drilling geotechnical borings within the
trench and backfilling with crushed limestone rock. The new borings will allow for a
greater pressure head to improve drainage through the trench even with minor fouling. In
addition, the vertical orientation of the borings also increases the chance of intersecting
highly permeable zone in the native soils. By installing geotechnical borings, we avoid
destruction of the current piping and high water alarm system while providing more area
for discharge as well as a greater pressure head for infiltration.

The purpose of the iSOC installation is to extend the existing aerobic bioremediation system
into the downgradient area of the pentachlorophenol (PCP) plume. The iSOCs will be
installed in three existing intermediate wells (MW-39, MW-40, and MW-41). The iSOC units
diffuse oxygen into the groundwater and thereby stimulating the growth of indigenous
aerobic microbes that breakdown PCPs.

3.1 Scope of Work

Our proposed approach consists of the following key steps. Some of these activities may be
done concurrently, however they are generally presented in the order that they will be
performed.

1. Planning and procurement of materials and subcontractor. This task will include
the procurement and assembly of the iSOC-to-gas cylinder piping, and procurement
of a drilling subcontractor to modify the flush-mount vaults and install the
geotechnical (infiltration) borings. This task also includes coordination with Stella
Jones or the current facility operator.

2. iSOC installation:

GSI Water Solutions, Inc. 2
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1.
ii.

ii.

iv.

vi.

ii.

A licensed well driller will replace the existing vaults with larger flush-mount
vaults at three wells MW-39, MW-40, and MW-41 (see Figure 2). The well vaults
will be of the approximate dimensions 2'x2'x2’ or of sufficient dimensions to
house the iSOC equipment.

This will be followed by the installation of the iSOC units into the wells and the
placement of the tubing, pressure regulators, and gas cylinders into the new
vaults. Figure 2 shows both the proposed locations of the iSOC installation and
a typical profile of the iSOC piping and equipment.

3. Recirculation trench rehabilitation:

The extraction well network will be shut down for the duration of the work.

The Baxter team will retain a private utility locating company to positively
identify piping within the infiltration trench as well as any utilities within the
vicinity of the trench.

Using a licensed driller, a series of geotechnical borings will be emplaced within
the existing trench to provide outlet and greater head to gravity fed infiltration.
The borings will be eight inch to one foot in diameter and to approximate depths
of 15 feet. As many as 10 to 12 borings will be installed within the existing trench,
see Figure 3. Some of the existing distribution piping will be altered to terminate
at the head of each boring.

The borings will be backfilled with crushed limestone of 1”-1.5” to the top of the
infiltration trench porous media, approximately 3" bgs (see Figure 4). An
intermediate pebble rock will be laid atop the crushed limestone and the
remainder of the excavation will be sealed with a concrete mixture to be brought
to an elevation level with ground surface.

The boring cuttings will be temporarily stored on-site for waste characterization
prior to disposal at an appropriate disposal facility.

The system will be restarted following the completion of the boring installations,
initially with the operation of extraction wells EW-2 and EW-4. This will be
followed by a troubleshooting period with the gradual inclusion of more
extraction wells as the infiltration trench’s new capacity is assessed.

4. Monitoring. Following completion of the proposed work, subsequent site visits will
be planned to monitor the effectiveness of the rehabilitation trench modifications
and the installed iSOC units. The number and frequency of site visits will depend
upon observed site conditions.

5. Reporting. A short report documenting the work will be prepared and included as
part of the ensuing quarterly monitoring report.

4. Schedule

Upon approval of the proposed workplan, the Baxter team will begin the process of
mobilizing necessary resources and selecting contractors. The proposed work is anticipated
to be conducted in July or August, 2015. The duration of the work is expected to take

. approximately one to two weeks.
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FIGURE 1

Site Vicinity Map
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FIGURE 2

iSOC Installation Locations
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iSOC Well Details

Installation of Oxygen Infusers and
Rehabilitation of Recirculation Trench
Former J.H. Baxter Wood Treating Facility
Arlington, Washington

mSI

Water Solutions, Inc.

P:\Portland\302 - Baxter\Arlington RCRA\Figures\Work_Plan_lInstallation




Document Path: P:\Portland\302 - BaxtenGIS\Arlington_ RCRA\Project_mxds\Work_Plan_Installation\Figure4_Boring_Installation.mxd
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Boring Installation
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